
 

eHealth Commission September 2020- eHealth Commission Chair WG Update Talking Points 
 

 Roadmap Initiative  FY21 Goal   Chair   Initiative Highlights  Decision Items 

Care Coordination  Contracts for Phase 2 
of Social HIE work by 
October 2020.  

 Jason Greer  Success - Phase 1 Contracts on 
track to complete all deliverables by 
Sept. 30 

Kicked off S-HIE White Paper 
refresh with CHI.  

Kicked off SDOH Screening 
Protocol development with CHI 

Challenges - Key Informant 
Interviews highlighted concerns 
around coordination of contacts. 

Delays in Phase 2 contracting to 
address coordination and obtain 
IAPD approval. OeHI has 
contracted  with Public knowledge 
to draft contracts. 

None - Anticipated 
input needed in 
coming months as 
implementation phase- 
contracts are drafted  

 Telehealth  Fund grant projects in 
August 2020 to inform 
longer term 
approaches and 
infrastructure strategy. 

Complete Telehealth 
evaluations and 
learning collaboratives 
to inform longer term 
approaches and 
infrastructure.  

 

 

 Rachel Dixon  Challenges: Telehealth grantee 
finalists, contract with CORHIO and 
QHN being negotiated. Delays due 
to HITECH Federal Funding 
requirements. Plan to kick off the 
project at the start of the Federal 
Fiscal Year. Grants encouraged to 
join Prime Challenge to receive 
additional funds and technical 
assistance. 

 

CHI  evaluation in progress, 
leveraging the Colorado Health 
Observation Regional Data System, 
key informant interviews, and 
preliminary  

 

Telehealth Learning Collaborative 
Launched and contract executed 
through SIPA! 

None - Anticipated 
input needed in 
coming months as 
telehealth strategy is 
finalized for FFY21.  
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Advancing HIE Harmonize data 
sharing capabilities and 
advance health 
information exchange 
across Colorado 

 

Phase 2- Continue 
expansion of HIE 
infrastructure to 
increase data 
availability, 
notifications, and 
interoperability 

Marc Lassaux Success - Current CORHIO 
contract deliverables 100% 
complete (contract ended June 30)  

Success - Current QHN Contract 
deliverables ~64% complete 
(contract ends Sept 30) 

Success – PROs 11 and 12 were 
initiated and are on schedule 

Improvement - Restructuring & 
consolidating state and HIE 
meetings for more productive 
strategy and project management 

None - anticipated 
input needed in 
coming months as 
strategy discussions 
and phase 2 projects 
launch 

COVID Public 
Health Response 

To provide necessary 
system related 
changes, data, and 
analytics needed for 
the COVID-19 Public 
Health Response.  

Onboard Contact 
Investigation/Contact 
Tracing System vendor 
for COVIDTech 

Art Davidson 

 

$864k worth of provider onboarding 
has been executed successfully, 
resulting in 84 additional services 
for providers being added thus far 

Dashboards have been deployed 
for: 

● Bed Availability and COVID 
Surveillance from CORHIO 
for CDPHE  

● COVID Surveillance from 
CCMCN for CDPHE and 
the FQHCs/RHCs 

Data Feeds have been deployed 
for: 

● Positive/Negative Lab 
results from CDPHE to 
CORHIO 

● COVID Lab results from 
CORHIO to CDPHE 

● Bed Availability from 
CORHIO to CDPHE 

The CovidTech Contact Tracing 
solution has been implemented and 
four Local Public Health Authorities 
have been onboarded (​Mesa, San 
Juan Basin, Prowers, and 
Kiowa)​, more are planned in the 
near future 

At the September 
eHealth Commission. 
OeHI Director  will 
highlight success and 
challenges and 
facilitate strategy 
discussion with the 
eHealth Commission. 
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Identity for 
Individuals and 
Providers 

 

Implement Phase 2 of 
Identity Resolution 
Project to modernize 
SIDMOD ( Current 
State MDM)  

Validate and improve 
data quality by adding 
verification and 
validation sources like 
DMV, SSA, USCIS, 
USPS and Vital 
Statistics etc...  

Continue to support the 
COVID emergency 
response and symptom 
tracking 

.-Leverage CORHIO ID 
for state contact tracing 

 

  Alex Pettit Opportunity: To ensure alignment 
of strategies, architecture, and 
policy, CTO has initiated a project 
with Chief Enterprise architect to 
refine strategy and architecture of 
all pieces. This includes efforts 
launched by OeHI for the Identity 
Resolution project to identify 
duplicates across programs and 
support the COVID response. 

 

Success - Created Cross reference 
database and loaded CHATS, 
Trails, ACSES, CBMS and 
SIDMOD Data for data analysis  

Success - Developed interface 
synch data between SIDMOD and 
IDXR AWS environment 

Success - Created Identity 
resolution data sets for CORHIO to 
process thru Verato 

Success - Leveraging OEHI 
contract with CORHIO forIdentity 
resolution API for COVID Symptom 
tracker. 

Challenge: - Cleaning up the data 
discrepancy identified within and 
across systems for individuals 

INone at this time. 
Future use cases and 
projects include 
patient access to 
clinical data and 
integrated care. 

Prescription Drug 
Monitoring Program 
and Prescriber 
Tools  

In-progress blueprint 
for PDMP future state 
to next level by 
creating specifications 
for integrations, data 
flow, analytics, 
enhanced access to 
prescription data, etc.  

Carrie Paykoc  

 

Success - OpiSafe tool 
implementation underway  for 
opioid risk metrics/medication 
monitoring map 

Challenge - finding time- and 
scope-appropriate avenues to 
spend down remaining SUPPORT 
Act funds 

eHealth Commission 
Sponsor needed 

 

Input on PDMP 
strategies and 
recommendations 
needed in September. 
Draft to be delivered 
by Sept 15th for input. 

Consent 
Management 

Develop and 
implement a statewide 
approach to consent 

Wes 
Williams 

 

Consent Management workgroup 
and planning efforts underway. 
Focus on BH and SDOH clinical 

None - anticipated 
input will be needed 
once the workgroup 
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management that 
aligns and harmonizes 
the consents required 
for health information 
sharing in Colorado 

provider use cases from a policy 
and tech perspective.  

Success - pilot project between 
MHCD and myColorado, leveraging 
Identity API, has been initiated. API 
documentation has been provided 
to MHCD.  Required legal 
documentation has been signed by 
both parties. 

Next steps include OeHI moving 
forward contracting to support 
planning of the SHIG and working 
with the Office of Behavioral Health 
to support data and health 
information needs and architecture. 

Challenge/Opportunity: Care Act to 
modernize SAMHSA privacy rules. 
Proposed rules to surface this 
Summer. 

develops a plan for 
Commission review, 
particularly around 
State Health 
Information Guidance 
(SHIG) and upcoming 
SAMHSA rule. 

Data/Information 
Governance 

To advance data and 
information 
governance efforts in 
support of state 
priorities. 

Use Cases:  

1) eCQM 
2) COVID PH 

Response 
3) Mental Health 
4) SDoH  

 

Morgan 
Honea 

Focused on CDPHE efforts to 
support PH response. CHI has 
developed a framework that 
CDPHE is actively using to 
evaluate data sharing needs! 

Launched Statewide 
Data/Information 
GovernanceCommittee on Health. 
Meets monthly to develop 
standards for public and private 
data in support of public health, 
care coordination, and value-based 
payment. 

Future input needed 
on Data Sharing 
Roadmap, an 
appendix to the Health 
IT Roadmap 
Information 
Governance Initiative 
coming this Fall. 

Rural Connectivity  Improve the availability 
and accessibility of 
health information and 
technical support for 
rural providers 

Michelle Mills Continuing contracting process to 
fund the Rural Interoperability 
Program with CRHC/CCMCN. 
Anticipated start date Oct 1.  

Challenges: Contracting process is 
delayed and teams are working to 
expedite. New contract will need to 
be reviewed by CMS. Also working 
through a sustainability approach. 

 None at this time.  
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eCQM Simplified and 
streamlined processes 
for reporting required 
measures. 

Michelle Mills Onhold as recommended by the 
eHealth Commission.  

All capital IT funds shifted to 
COVID response, COVID HIE 
onboarding and rural connectivity 
project. 3.3 million remain for rural 
connectivity. 

 

 

What coordination, 
funding, and 
advancements are 
needed in the future? 

 

Colorado’s Health 
IT Roadmap 

Colorado’s Health IT 
Strategy, steered by 
the eHealth 
Commission and 
developed and refined 
by OeHI 

Michele 
Leuck 

 ​OeHI is working to initiate 
contracting to refresh the state’s 
strategy for the next 3-5 years. 

 

eHealth Commission will be 
involved in the development and 
approval of the strategy 

None at this time 

Consumer 
Engagement 

 Michele 
Leuck 

Onhold as recommended by the 
eHealth Commission.  

A portion of funds shifted toward 
telehealth and COVID response.  

 

Success: Launching health at home 
a website focused on virtual care 
education and engagement for 
consumers. 

None 

HIE Sustainability 
Task Force 

Task Force to provide 
recommendations to 
OeHI on value and 
finance model for 
leveraging health 
information exchange 
to address use cases. 

Carrie 
Paykoc 

 ​Stakeholders from across 
Colorado have met in July and 
August to highlight key ideas and 
opportunities. Next steps include 
engaging the National Governors 
Association to review sustainability 
models. 

 None at this 
time.Review and 
approval of 
recommendations 
coming this Fall. 
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